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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  0% Summer 2018 
Construction 0% Winter 2018/19 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Mystic Hills & Chapel Lift Station Replacement                                                  FY18 CIP Update 
  

KEY FEATURES: 

Consultant:  Sunrise Engineering, Inc. 

Contractor:  TBD 

 

Construction Challenges: 

• Maintaining operation during 
construction 
 

 

 

Project Manager: 
Robert Welch, PE 
(928) 203-5120 
BWelch@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY18 Project Budget:  $1,170,000 
 Total Project Budget:   $5,373,800 
                                 
 
 
 
 
 
 

 
 
           
 

         

                                                                     

A condition assessment of existing sewer infrastructure and capacity analysis of the 
City’s Wastewater Collection System was completed as part of the Wastewater 
Master Plan Update.   Evaluation of the operation of the City’s 17 lift stations led to 
identification of improvements needed at 2 of the lift stations:  Mystic Hills and 
Chapel. 

This project will provide design and construction for an increase in the wet well 
capacity and upgrades to the pumps. 

Status:  The project is currently in design with our consultant Sunrise Engineering.  
The consultant has completed geotechnical investigations and site surveys for both 
the Chapel and Mystic Hills Lift Station sites. Current design focus is on preliminary 
design, including analysis and sizing of system facilities and development of site 
layout options.  A preliminary design of the improvements is anticipated for 
completion in June.  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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